

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2023




## St. Helena Elementary School

### Facilities Update by Project Cont.

Playground Renovation Project ID: 51925339-3

Current Phase: Complete Phase %: 100% Delivery Method: DB

Design Firm: PlayWorld Contractor: PlayWorld



Scope: **2019 Bond Referendum**  
Playgrounds

**Project Details:** Scope of work includes improvements to turf field area and replacement of damaged playground equipment.  
**Monthly Progress:** Project is complete.