

HACIENDA LA PUENTE UNIFIED SCHOOL DISTRICT



School Site
Improvement Projects

May 2014

Facilities Department

School Environment

Facilities Improvements: Current Projects

Board Approved Projects as of February 27, 2014

- 32 Painting
- 11 Fencing
- 45 Flooring
- 14 Renovation/Re-model
- 6 Asphalt Paving
- 6 Interior and Exterior Lighting Upgrades
- 5 Landscaping and Irrigation
- 4 Shade Structures
- 4 Special Equipment Replacement
- 1 Roofing

School Environment

Facilities Improvements: Current Projects

Completed since the April 24 Board Meeting

- 11 Painting (25 Sites Completed to Date)
 - California
 - Fairgrove
 - Grandview
 - Kwis
 - La Puente High
 - Los Molinos
 - Los Altos Elementary
 - Los Robles
 - Newton
 - Palm
 - Sparks Elementary
- 4 Fencing (11 Sites Completed to Date)
 - Sparks Elementary
 - Wilson High
 - La Puente High
 - Sunset Elementary
- 2 Asphalt Paving
 - California Elementary Playground
 - Nelson Additional Parking
- 1 Gym Floor and Bleachers
 - Workman High
- 1 Fire Repair Damage Repair
 - Los Altos High Ticket Booth

School Environment

Facilities Improvements: Current Projects

□ School Painting - Baldwin Academy

Before



School Environment

Facilities Improvements: Current Projects

□ School Painting – Baldwin Academy

After



School Environment

Facilities Improvements: Current Projects

□ School Painting – California Elementary Before



School Environment

Facilities Improvements: Current Projects

□ School Painting – California Elementary

After



School Environment

Facilities Improvements: Current Projects

□ Fencing – Sparks Elementary School Before




School Environment

Facilities Improvements: Current Projects

□ Fencing - Sparks Elementary School

After



School Environment

Facilities Improvements: Current Projects

Projects Under Construction May 22, 2014

- 5 Painting
 - ▣ Grazide – Completion by May 24, 2014
 - ▣ Wilson High – Completion by June 20, 2014
 - ▣ Mesa Robles – Completion by June 14, 2014
 - ▣ Workman Elementary – Completion by June 15, 2014
 - ▣ Bixby – Completion by May 30, 2014

- 2 Fencing
 - ▣ Los Altos High – May 30, 2014
 - ▣ Workman High – June 14, 2014

- Landscaping and Irrigation
 - ▣ Los Altos High Lower Field – Completion by October 10, 2014

- 1 Asphalt Paving
 - ▣ Los Molinos – Completion by June 15, 2014

- 1 Special Equipment Replacement
 - ▣ Los Altos High School – Bleachers – Completion by July 7, 2014

School Environment

Facilities Improvements: Current Projects

Projects Beginning June 2014

- 1 Painting
 - Stimson – Completion by June 21, 2014
- 2 Asphalt Paving
 - Wilson High – Completion by July 2, 2014
 - Del Valle – Completion by June 21, 2014
- 41 Flooring
 - All Sites – Completion by June 30, 2014
- Portable Relocation
 - Mesa Robles 2 Additions – Completion by July 15, 2014
- Fairgrove Playground – Completion by August 30, 2014