




21st Century Classroom Improvements

July 22, 2021 Board Update

CUMMING
Building Value Through Expertise

Quadrant Map



Phase
1

Cedarlane K-8
Mesa Robles K-8
Nelson ES
Newton MS

Phase
2

Grandview K-8
Los Altos ES
Sparks MS
Workman ES

Phase
3

California ES
Orange Grove MS
Grazide ES
Baldwin ES


Phase
4

Sunset ES
Los Molinos ES
Stimson LC
Fairgrove K-8

21st Century Classroom Improvements

NEW ITEMS

1. LVT Flooring
2. Wall Base
3. Tackable Wall Board
4. Counter And Sink
5. Plumbing Valves Per Fixture
6. White Boards
7. Interactive Monitor
8. Enhanced Whole Class Audio Technology
9. Upgraded Wire Cabling Infrastructure







Los Altos, Nelson, Workman ES, Mesa Robles

**CLASSROOM
CONSTRUCTION
SUBSTANTIALLY
COMPLETED**

Project Status
PENDING FINAL DSA
CLOSE OUT

Cedarlane Academy




NOTES

- Interim Housing Complete
- **Interior Phases 1 & 2 Complete**
- Demolition West Courtyard
 - **Site Work Phase 3 Concrete Placed**
 - **Site Work Phase 4 Walkway Prep Underway**
 - Restroom Modifications Underway

Project Status
UNDER
CONSTRUCTION

Cedar Lane Academy

PHASING PLAN



Cedarlane Academy

21st Century Classroom Improvements

SITE WORK WEST COURTYARD



Project Status


Forming and Placing
Complete

CONCRETE
COMPLETE

Cedar Lane Academy

Interior Improvements

CLASSROOMS WITH FURNITURE



Project Status

PHASES 3+4 OF 5
UNDERWAY

Grandview Academy, Newton, Sparks MS



**First Bid
Opened**



Newton Interim Housing Bid Open

NOTES

- 21st Century Classroom Project Submitted to DSA
- DSA Project Inspector Assigned
- 21st Century Classroom Improvements
 - DSA Review Complete
 - Interim Housing bid opened 7-19-21
 - Bid Prep Underway

Project Status

DSA PLAN REVIEW
COMPLETED

California Elementary School



INTERIM HOUSING					
SCHEMATIC DESIGN*	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
☒	☐	☐	☐	☐	☐

0%

21 ST CENTURY CLASSROOM					
SCHEMATIC DESIGN*	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
☒	☐	☐	☐	☐	☐

20%

NOTES

- Design Team Introductions to Site Staff
- Initial Visits to Sites by Design Teams
 - Civil Engineers **COMPLETE**
 - Electrical Engineers
 - Mechanical & Plumbing Engineers
 - Construction Management Team
- Information Gathering
- Schematic Design



Orange Grove Middle School

PROPOSED



21ST CENTURY CLASSROOM

SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY

2%

NOTES

- Design Team Introductions to Site Staff
- Information Gathering
- As Built Scanning
- Schematic Design



Grazide Elementary School



21 ST CENTURY CLASSROOM					
SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY

100%

NOTES

- Design Team Introductions to Site Staff
- Initial Visits to Sites by Design Teams
 - Civil Engineers **COMPLETE**
 - Electrical Engineers
 - Mechanical & Plumbing Engineers
 - Construction Management Team
- Information Gathering
- Schematic Design



Baldwin Elementary School



21 ST CENTURY CLASSROOM					
SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
●					

6%

NOTES

- Design Team Introductions to Site Staff
- Initial Visits to Sites by Design Teams
 - Civil Engineers
 - Electrical Engineers
 - Mechanical & Plumbing Engineers
 - Construction Management Team
- Information Gathering
- Schematic Design

Sunset Elementary School



21 ST CENTURY CLASSROOM					
SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
			100%		

NOTES

- Design Team Introductions to Site Staff
- Initial Visits to Sites by Design Teams
 - Civil Engineers
 - Electrical Engineers
 - Mechanical & Plumbing Engineers
 - Construction Management Team
- Information Gathering
- Schematic Design

Los Molinos Elementary School

PROPOSED



INTERIM HOUSING

SCHEMATIC DESIGN*	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
●					

1%

21ST CENTURY CLASSROOM

SCHEMATIC DESIGN*	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
●					

1%

NOTES

- Design Team Introductions to Site Staff
- Information Gathering
- As Built Scanning
- Schematic Design



Stimson Learning Center

PROPOSED




21ST CENTURY CLASSROOM

SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY
			100%		

NOTES

- Site Review
- Schedule Improvements
- Bid Preparation
- Bidding



Fairgrove K-8



INTERIM HOUSING					
SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY

100%


21 ST CENTURY CLASSROOM					
SCHEMATIC DESIGN	DESIGN DEVELOPMENT	CONSTRUCTION DOCUMENTS	DSA APPROVAL	CONSTRUCTION	OCCUPANCY

2%

NOTES

- Design Team Introductions to Site Staff
- Information Gathering
- As Built Scanning
- Schematic Design





QUESTIONS + ANSWERS

CUMMING
Building Value Through Expertise