



Hacienda La Puente Unified School District

Measure BB - Bond Projects Monthly Report



Regular Board Meeting
February 22, 2018

Business Services Division

Latest News

- ❑ On 1/24/2018, Business Services Division visited the Lakeshore facility.
- ❑ A visit for the Instructional Division has been scheduled.



Planning

- ❑ The District received and is reviewing 38 statements of qualifications (SOQs) for consulting services. This is part of the prequalification process.
- ❑ In tonight's agenda, Business Services Division will be requesting that the Board approve participation in the Fairfax School District's piggyback-allowed bid for the purchase of portable classrooms. These portable classrooms will be needed for interim housing.

Planning – cont.

- ❑ For budget purposes, all six (6) architectural firms submitted their preliminary itemized construction scope of work for all eight (8) schools.
- ❑ The preliminary construction scope of work is being summarized so as to assign budgets needed for schools in phases 1 & 2.
- ❑ Additional school sites are being evaluated for future phases.

Planning – cont.


- ❑ Lakeshore has provided 21 different sample renderings of classroom layouts for grades TK through 5.
- ❑ Lakeshore has been the District's furniture vendor for the past several years.
- ❑ Lakeshore hired educational professionals to prepare some sample layouts. Examples of the layouts are on the following slides.

Planning – cont.

Lakeshore® COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – TRANSITIONAL KINDERGARTEN VERSION 3



Lakeshore® COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – KINDERGARTEN VERSION 1



Planning – cont.

Lakeshore®

COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – FIRST GRADE VERSION 3



Lakeshore®

COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – SECOND GRADE VERSION 3



Planning – cont.

Lakeshore® COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – THIRD GRADE VERSION 2



Lakeshore® COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – FOURTH GRADE VERSION 1



Planning – cont.

Lakeshore®

COMPLETE CLASSROOM® FOR
HACIENDA LA PUENTE – FIFTH GRADE VERSION 1



Planning – cont.

- ❑ The District is working with representatives of HLPTA on 21st Century Classroom.
- ❑ A survey mechanism will be used to receive input from the schools.
- ❑ A sample of the draft survey is on the next slide.

Planning – cont.

CATEGORIES	ITEM DESCRIPTION	{GRADE LEVEL}					NOTES
		{Subject 1}	{Subject 2}	{Subject 3}	{Subject 4}	{Subject 5}	
FLOORING							
Carpet							
Vinyl							
Concrete							
Expoxy							
CEILING							
Stapled/Glued Tile							
Acoustical panels on the ceilings							
WALLS							
Painted Drywall	District standard						
Tackboard	Tack board glued to existing walls, not every wall can get tack board						
Furred Walls with Tackboard	Furred out walls with tackboard, allows all walls to have tackboard						
Writable Wall surfaces							
White Boards							
Acoustical panels on the walls							
LIGHTING							
Operable Window Blinds	Operable windows blinds						
Dimmable Lighting							
Natural Lighting	Windows new and existing						



Thank you!