

Visalia Unified School District

Winter
Facilities Projects
Update

2007

Construction of Redwood High School P.E. Classrooms Underway



- New flexible-use classrooms for physical education
- Two dressing rooms/green rooms in rear of L.J. Williams theatre returned to theatre use.
- New building located between L.J. Williams and south tennis courts

Redwood H.S. P.E. Classrooms



Redwood High School

Remodeling of Theatre Dressing Rooms



Redwood High School

Remodeling of Trainer's Room



Redwood High School

Paving of Area Adjacent to Pool



Giant Chevrolet/Cadillac Mineral King Bowl Replacement of Scoreboard




Giant Chevrolet/Cadillac Mineral King Bowl

Installation of fence slats for security
(as requested by Visalia P.D.)



EL DIAMANTE HIGH SCHOOL POOL PROJECT

- 25-yards x 33-meters
- 557,185 gallons
- 8,555 s.f. of water surface area
- Facility can accommodate up to 427 persons.
- 13 competition lanes
- 3'6" to 13'0" depth below water line
- Two 1-meter diving boards
- Configurable for two practice water polo courts or one full court
- Hydraulic seat lift from deck to water for accessibility



El Diamante H.S. Pool



Golden West High School

New Campus Perimeter Fencing



Mt. Whitney High School Locker Room Improvements

BEFORE



AFTER



Sequoia High School Rear Parking Lot Improvements



Green Acres Middle School

Shower Conversion to Lockers

BEFORE



AFTER



Divisadero Middle School Music/Choir Room Improvements

BEFORE



AFTER



Pinkham Elementary School

- Replacement of major heating and air conditioning systems



Elbow Creek Elementary School

Fire Lane Improvements



CNG Facility Improvements in Progress



Northwest Elementary Site Project Out to Bid



First Advertisement: Jan. 4, 2007

Second Advertisement: Jan. 11, 2007

Pre-Bid Conference: Jan. 18, 2007

Bid Opening: Feb. 1, 2007

Award of Bid: February 2007

Begin Construction: March 2007