

PLANNED IMPROVEMENTS

VILLAGE EDUCATIONAL OPTIONS CENTER

4645 BERNAL AVENUE, PLEASANTON, CA 94566

SCHOOL PROJECTS FOR VILLAGE EDUCATIONAL OPTIONS CENTER



Educational Options Center
Construct new building to support educational options for the students of PUSD



Project Scope:

New classroom building and administration, as well as support spaces to support the educational options available to PUSD students.

Project Budget: \$44,473,212

(escalation at 6% annual, based on project schedule)

TOTAL CAMPUS COMPLETION
SPRING 2026

Project Phasing & Delivery:

Phase 1: Education Options Center, Design-Build

Begin Design/Planning - Summer 2023

Construction Completion - Spring 2026



Pleasanton Unified School District

