

**Initiatives in Chronological Order by Deadlines (Subject to Change) Progress Report August 19**

	START DATE	DEADLINES	INITIATIVE	TOPIC	STATUS
1.	April 1, 2019	May 31, 2019	CON 1	Garbage Contract	Complete (R)
2.	April 1, 2019	May 31, 2019	CON 2	Insurance Broker	Complete (R)
3.	March 1, 2019	June 30, 2019	OPE 1	Supplies	Complete (R)
4.	March 1, 2019	June 30, 2019	ACA 12	Supplementals	Complete (R)
5.	March 1, 2019	June 30, 2019	ACA 13	Athletics	Complete (R)
6.	May 1, 2019	June 30, 2019	REV 1	Real Estate Taxes	Incomplete
7.	May 1, 2019	June 30, 2019	REV 12	Transitional Loan	In Progress
8.	March 1, 2019	July 31, 2019	OPE 9	Time Mgt. System	Complete
9.	May 2019	July 31, 2019	HR 1	Resume Assistance	Complete (R)
10	June 1, 2019	July 31, 2019	OPE 8	Direct Deposit	Complete
11	July 1, 2019	August 31, 2019	ACA 7 (Pt. 1)	Middle School Model	In Progress
12	July 1, 2019	Sept. 30, 2019	ACA 10	District Program Plans	In Progress
13	July 1, 2019	Sept. 30, 2019	OPE 10	Auditor General Report	
14	July 1, 2019	Sept. 30, 2019	CON 4	Solicitor Contract	
15	August 1, 2019	Oct. 1, 2019	ACA 2	Kindergarten Sections	In Progress
16	March 1, 2019	Oct. 31, 2019	OPE 11	Health Care Programs	In Progress
17	Sept. 1, 2019	Nov. 30, 2019	OPSY 1	Buildings and Grounds Audit	In Progress
18	Sept. 1, 2019	Nov. 30, 2019	OPSY 2	Transportation Audit	In Progress
19	Oct. 1, 2019	Nov. 30, 2019	CON 6	Transportation Contract	
20	July 1, 2019	Dec. 31, 2019	CBA 8	Early Retirement Incentive	In Progress
21	Sept. 1, 2019	Dec. 31, 2019	OPE 3	Administrative Manuals	In Progress
22	Sept. 1, 2019	Dec. 31, 2019	OPE 12	Fund Balance Policy	
23	Oct. 1, 2019	Dec. 31, 2019	OPSY 3	Cafeteria Audit	
24	Oct. 1, 2019	Dec. 31, 2019	OPSY 4	Special Education Audit	
25	Dec. 1, 2019	January 2020	CON 5	Cafeteria Contract	
26	March 1, 2019	Feb. 29, 2020	ACA 9	Forbes Road CTC	Complete (R)
27	Sept. 1, 2019	Feb. 29, 2020	ACA 7 (Pt. 2)	Middle School Climate	In Progress
28	January 2020	February 2020	CBA 2	Meet & Discuss	

**Initiatives in Chronological Order by Deadlines (Subject to Change) **Progress Report August 19****

.					
29	January 2020	February 2020	OPE 2	Close Middle School Pool	
30	Nov. 1, 2019	March 2020	OPE 7	Close Middle School	
31	January 1, 2020	March 31, 2020	OPSY 5	Security Audit	
32	January 1, 2020	March 31, 2020	OPSY 6	Technology Audit	
33	January 2020	March 2020	CBA 1	Outsource Options	
34	March 2020	April 2020	CON 3	Security Contract	
35	March 2020	April 2020	CON 7	Technology Contracts	
36	March 1, 2020	May 31, 2020	OPSY 7	Insurance Audit	
37	March 2020	May 2020	CBA 3	Teachers Contract	
38	March 2020	May 2020	CBA 4	Support Contract	
39	March 2020	May 2020	CBA 5	Custodians Contract	
40	March 2020	May 2020	CBA 6	Cafeteria Contract	
41	March 2020	May 2020	CBA 7	Administrators Contract	
42	April 2020	May 2020	CON 8	Vendors Contracts	
43	May 1, 2019	June 30, 2020	ACA 1	Teacher Furloughs	Complete (R)
44	May 1, 2019	June 30, 2020	ACA 4	Paraprofessional Furloughs	Complete (R)
45	May 1, 2019	June 2020	ACA 11	Administration Furloughs	Complete (R)
46	May 1, 2019	June 30, 2020	PL 1	Custodians Furloughs	Complete (R)
47	May 1, 2019	June 30, 2020	SEC 1	Secretaries Furloughs	Complete (R)
48	July 1, 2019	June 30, 2020	FS 1	Cafeteria Furloughs	
49	July 1, 2019	June 30, 2020	ACA 8	Staff Absenteeism	In Progress
50	July 1, 2019	June 30, 2020	OPE 4	Consortium Options	
51	July 1, 2019	June 30, 2020	OPE 5	Shared Services	

**Initiatives in Chronological Order by Deadlines (Subject to Change) **Progress Report August 19****

52	July 1, 2019	June 30, 2020	REV 2	Delinquent Taxes	
53	July 1, 2019	June 30, 2020	REV 3	Earned Income Tax	
54	July 1, 2019	June 30, 2020	REV 4	ACCESS Reimbursement	In Progress
55	July 1, 2019	June 30, 2020	REV 5	Bussing Reimbursement	In Progress
56	July 1, 2019	June 30, 2020	REV 6	Cafeteria Revenue	In Progress
57	July 1, 2019	June 30, 2020	REV 7	Event Rates	Complete (R)
58	July 1, 2019	June 30, 2020	REV 8	Chiefs Academy	In Progress
59	July 1, 2019	June 30, 2020	REV 9	Special Education Programs	
60	July 1, 2019	June 30, 2020	REV 10	Grant Writing	
61	July 1, 2019	June 30, 2020	REV 11	Public Relations	In Progress
62	July 1, 2019	June 30, 2020	REV 13	Subsidy Increase	
63	July 1, 2019	June 30, 2020	REV 14	Charter School Tuition	
64	July 1, 2019	June 30, 2020	REV 15	Legislation Topics	In Progress
65	July 1, 2019	June 30, 2020	REV 16	KOZ Zones	
66	July 1, 2019	June 30, 2020	REV 17	Education Foundation	
67	July 1, 2019	June 30, 2020	REV 18	Non-Profit Ideas	
68	July 1, 2019	June 30, 2020	REV 19	Leasing Opportunities	In Progress
69	August 1, 2019	June 30, 2020	ACA 3	Academic Coaches	In Progress
70	August 1, 2019	June 30, 2020	ACA 5	Achievement Ideas	In Progress
71	Sept. 1, 2019	June 30, 2020	ACA 6	Testing Options	
72	Sept. 1, 2019	June 30, 2020	FIN 1	Debt Service	
73	January 2020	June 2020	OPE 6	Board Training	

Initiatives in Chronological Order by Deadlines (Subject to Change) **Progress Report August 19**