

UPCOMING MEETINGS AND MILESTONES	DATE
<b>Building Committee Presentation to School Board:</b> Project update	June 15 <sup>th</sup>
<b>Community Forum #5:</b> Learn about where we are in the process, see the concept floor plans and how they reflect the educational visioning process conducted with community and school participants <b>(5:30-6:30PM)</b>	June 20 <sup>th</sup>
<b>Building Committee Meeting:</b> Review building and site design and updated cost <b>(6:30-8:30 PM)</b>	June 20 <sup>th</sup>
<b>Town Council Executive Session:</b> Review outcomes of work session on June 12 <sup>th</sup>	June 21 <sup>st</sup>
<b>Council Corner Live:</b> Regarding school project <b>(6 PM at Public Safety Building Classroom)</b>	June 27 <sup>th</sup>
<b>Building Committee Meeting:</b> Project update <b>(6:30-8:30 PM)</b>	July 11 <sup>th</sup>
<b>Building Committee:</b> Request to School Board to put school project on referendum at joint School Board/Council Meeting	July 13 <sup>th</sup>
<b>School Board Action:</b> Approve school project referendum request to go to Council	July 13 <sup>th</sup>
<b>Potential Community Forum</b>	TBD (Summer)
<b>Council Executive Session:</b> Land option agreement draft	By July 19 <sup>th</sup>
<b>Building Committee Meeting:</b> Project update <b>(6:30-8:30 PM)</b>	July 25 <sup>th</sup>
<b>Council Action:</b> Executed land option agreement	By July 31 <sup>st</sup>
<b>Building Committee:</b> Finalize total project cost and annual operating budget for school project for referendum request	July 31 <sup>st</sup>
<b>Building Committee Meeting:</b> Project update <b>(7-9 PM)</b>	August 8 <sup>th</sup>
<b>Town Finance:</b> Finalize impact to taxpayers analysis, including TIF benefit for school; fiscal health assessment with debt for school and other projects	By August 16 <sup>th</sup>
<b>Council/Board Workshop:</b> School project referendum request	August 16 <sup>th</sup>
<b>Council Action:</b> Approve request to send school project to referendum (including land bond costs)	August 16 <sup>th</sup>
<b>Building Committee Meeting:</b> Project update <b>(6:30-8:30 PM)</b>	August 22 <sup>nd</sup>
<b>Community Forum</b>	TBD (Fall)
<b>Referendum Vote:</b> School Project and Land	November 7 <sup>th</sup>