

Major Bldg Renovations/Improvements

EASD

4/3/17

DRAFT

Location	Project Type	Status	Proposed Cost	Proposed Start	Architect	Notes
Bainbridge	Renovation and New Construction	Concept approved by Board. Bid results due 4-25		N/A	CRA	
Rheems	Renovation and New Construction	TBD		5/1/17	CRA	Start is for arch dwgs
Mill Rd	TBD	On Hold				
District Wide	ESCO - High ROI Energy Savings Projects	Waiting approval	\$1.3 to \$2.3 M	6/1/17	N/A	
HS/MS	Arch Concept Plans & Estimates	TBD			TBD	
HS/MS HVAC Upgrade	Replace existing HVAC systems as part of above.	TBD			N/A	Design in conjunction with item above
HS/MS	Renovation	TBD			TBD	