

MONTHLY REFFERENDUM REPORT DETAILED - as of June 30, 2023



Bluffton Elementary School

Facilities Update by Project Cont.

Phase 2 - ECC 2019 Bond Referendum Renov Project ID: 51925370-5

Current Phase: Bid and Award Phase %: 60% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum

Safety/Security

Technology /Infrastructure

Project Details: Phase 2 scope of work includes, Safety/Security improvements, and Technology/Infrastructure improvements to Camera and PA systems.

Monthly Progress: Design is complete. Pricing and contract amendment to take place after Phase 1 scope is complete.