

Prioritization of Facility Improvements

The Board recognizes that not all facility improvement needs have the same level of importance. Therefore the Board directs the Superintendent to develop a process to prioritize the relative importance of each facility improvement need. The four following priority groups shall be used in prioritizing capital improvements:

1. Priority Group 1 – Critical projects
2. Priority Group 2 – Necessary projects
3. Priority Group 3 – Deferrable necessary projects
4. Priority Group 4 –Discretionary projects

Adopted: March 2004
Revised: February 12, 2019