### PROJECT BUDGET PRESENTATION

# Monomoy Regional High School Building Committee Meeting

June 19, 2012







## **Project Features**

- Serves 700 Students
- Grades 8-12
- 8<sup>th</sup> Grade Wing located near main entrance
- 168,000 GSF
- 580-Seat Auditorium
- College-Style Media Center
- Full-size Gymnasium with two half-courts and 350 Seat Bleachers
- "Green" Design meeting MA-CHPS Certification
- Five acres of athletic fields
- Improved parking and on-site traffic circulation
- Separate Entrances for after-school community use
- Natural Light in Every Classroom
- Efficient HVAC, Plumbing and Electrical Systems


### **Model School Benefits**

- Additional 5% Reimbursement from MSBA
- Reduced change orders
- Streamlined MSBA process
- Efficient design and structural system
- Incorporates "Green" Sustainable Features
- Shortened document development schedule
- Get to construction quicker to take advantage of current bidding climate
- Contractor familiarity

### **Site Plan**



### **First Floor Plan**



### **Second Floor Plan**



# **Building Image**



## **Project Schedule to Local Authorizations**

June 19, 2012: Present Draft Project Budget

June 21, 2012: Approve Final Project Budget

June 22, 2012: Submit Budget to MSBA

Week of June 25: MSBA PS&B Conference

July 13, 2012: RSC Votes to Incur Debt

July 20, 2012: STM Articles Created

July 25, 2012: MSBA BoD Approved PS&B

August 27, 2012: Chatham Special Town Meeting

August 28, 2012: Harwich Special Town Meeting

September 6, 2012: Debt-Exclusion Vote (Both Towns)

# **Construction Cost Estimate Development**

- Two Independent Cost Estimates prepared: MVG/Tarbell and Skanska (OPM) based on Schematic Design documents
- Day-long reconciliation meeting held with Estimators, Architects, and OPM to ensure the correct project scope is captured in estimates.
- Contractor Costs; Mark-up's; Estimation Contingency; Escalation Included
- Designer's Cost Estimate used for basis of construction costs in TPB

#### **COST ESTIMATE CATEGORIES INCLUDE**

<b>☐</b> Substructure	Plumbing
<b>☐</b> Superstructure	☐ HVAC
<b>☐</b> Exterior Enclosure	☐ Fire Protection Systems
<b>□</b> Roofing	■ Electrical Systems
☐ Interior Construction	Demolition
☐ Stairs & Elevators	HAZMAT Abatement
☐ Interior Finishes	☐ Sitework

# **Total Project Budget Components**

Feasibility Study: OPM & A/E Services through PS&B Submittal

Administrative/OPM Fees: Legal Fees/OPM Fees/Advertising/Permitting/Ins.

Architecture & Engineering Fees: Basic Services through Closeout

**A&E Reimbursable Service:** Test'g/Print'g/HAZMAT/Geo-Environ./Survey

Construction Budget: "Hard Costs", Material & Labor Costs of Building & Site

Misc. Project Costs: Utility Co. Fees/Const. Testing/Mailing/Moving/Etc.

Furnishings & Equipment: Furniture/Equipment/Computer Equipment

**Construction Contingency:** Differing Conditions/Change Orders/Upgrades

Owner's Contingency: Extra Professional Services; Misc. Owner's Costs

# **Anticipated MSBA Reimbursement**

BASE RATE:	Points
Starting Rate for all Districts in the Commonwealth	31.00
PLUS COMMUNITY SOCIO-ECONOMIC FACTORS:	Points
Community Income Factor	6.32
<ul> <li>Community Property Wealth Factor</li> </ul>	0
Community Poverty Factor	0
ADJUSTED BASE RATE:	37.32
PLUS INCENTIVE RATE FACTORS:	Points
PLUS INCENTIVE RATE FACTORS:  • High Efficiency Green School Program (up to 2 points):	Points 2.00
High Efficiency Green School Program (up to 2 points):	2.00
<ul> <li>High Efficiency Green School Program (up to 2 points):</li> <li>Best Practices for Routine &amp; Capital Maintenance (up to 2 points):</li> </ul>	2.00 1.21
<ul> <li>High Efficiency Green School Program (up to 2 points):</li> <li>Best Practices for Routine &amp; Capital Maintenance (up to 2 points):</li> <li>Newly Formed Regional School District:</li> </ul>	2.00 1.21 6.00

# **Regional Cost Share & Tax Impact**

Total Regional Share (Harwich & Chatham)	\$34,656,669
Harwich Share	\$24,952,802
Chatham Share	\$9,703,867
Tax Impact	
Impact on Harwich Median House / Year	\$156- \$96
Impact on Chatham Median House / Year	\$81- \$50

# **Total Project Budget Summary**

Feasibility Study	\$787,080
Administrative/OPM Fees	\$1,600,000
<b>Architecture &amp; Engineering Fees</b>	\$2,445,000
A&E Reimbursable Service	\$365,000
Construction Budget	\$54,190,433
Misc. Project Costs	\$250,000
Furnishings & Equipment	\$1,680,000
<b>Construction Contingency</b>	\$2,500,000
Owner's Contingency	\$500,000
TOTAL PROJECT BUDGET	\$64,317,513

### **Cost Share & MSBA Reimbursement**

Total Project Budget	\$64,317,513
Ineligible Costs	\$6,757,171
Contingencies (Construction & Owner)	\$3,000,000
Project Budget as Basis For MSBA Grant	\$54,560,342
Reimbursement Rate	51.53%
MSBA Basic Grant	\$28,114,944
Harwich & Chatham Cost	\$33,202,569
Harwich & Chatham Cost	\$33,202,569
Harwich & Chatham Cost  Plus Potentially Eligible Contingency	<b>\$33,202,569</b> \$3,000,000
	· , , , , , , , , , , , , , , , , , , ,
Plus Potentially Eligible Contingency	\$3,000,000

# **Proposed Project Alternates**

1	6-Lane Polyurethane Track	\$ 666,280
2	Synthetic Turf Multi-Purpose Field	\$ 454,470
3	Irrigation to Athletic Fields 1&2	\$ 162,000
4	700-Seat Bleachers (HC Accessible)	\$ 114,000
5	Press Box with HC Wheelchair Lift	\$ 51,250
6	Concession Stand/Athletic Storage	\$ 372,500
7	Lights at Multi-Purpose Field & Track	\$ 300,000
	TOTAL	\$2,120,500

# **Regional Cost Share & Tax Impact**

Total Regional Share of Alternates	\$2,120,500
Harwich Share	\$1,526,760
Chatham Share	\$593,740
Impact on Harwich Median House / Year	\$10 - \$6 (\$155 Total)
Impact on Chatham Median House / Year	\$5 - \$3 (\$81 Total)

# **Total Regional Cost Share & Tax Impact**

Total Regional Share (Harwich & Chatham)	\$36,777,169
Harwich Share	\$26,479,562
Chatham Share	\$10,297,607
Tax Impact	
Impact on Harwich Median House / Year	\$166- \$102
Impact on Chatham Median House / Year	\$86- \$53