

MONTHLY REFERENDUM REPORT DETAILED - as of July 31, 2023



Michael C. Riley Early Childhood Center 200 Burnt Church Rd, Bluffton 29910

Cluster: Bluffton

Principal: Melissa Holland

Playground Renovation

Project ID: 51925318-1


Current Phase: Complete

Phase %: 100%

Delivery Method: CMAR

Design Firm: Churchich Recreation and Design

Contractor: Churchich Recreation and Design



Construction Start: Q3 2022

Construction End: Q1 2023

Architect Selection

Design/Permitting

Project Bid

Construction

Closeout

**Scope: 2019 Bond Referendum
Playground equip under \$5,000
Playgrounds**

Project Details: Scope of work includes upgrades to the Playground areas at the Early Childhood Education Center.

Monthly Progress: Project is complete.