


MONTHLY REFFERENDUM REPORT DETAILED - as of July 31, 2023



River Ridge Academy Facilities Update by Project Cont.

Fencing Renovation Project ID: 51925379-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
 Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum
Safety/Security

Project Details: Project scope of work includes Safety/Security improvements to the site fencing.

Monthly Progress: Fencing scope of work has been accelerated. Installation of new double barrier gate and additional fencing is complete.

Playground Renovation Project ID: 51925379-4

Current Phase: Complete Phase %: 100% Delivery Method: CMAR
 Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas.

Monthly Progress: Project is complete.