

Witter Field
3-Week Look Ahead Schedule
AUGUST UPDATE



ID	Task Name	Duration	Start	Finish	August 2023												
					4	7	10	13	16	19	22	25	28	31	3		
1	3 Week Look Ahead Schedule (AUGUST UPDATE)																
2	No Parking Signs (Palm)	20 days	Mon 8/7/23	Fri 9/1/23	8/7											No Parking	
3	EBMUD Work at Easement in Field (Unforeseen)	5 days	Mon 8/14/23	Fri 8/18/23				8/14									EBMUD Work at Easement in Field (Unforeseen)
4	Field Storm Drainage	10 days	Mon 8/21/23	Fri 9/1/23					8/21								Field Storm
5	Channel Drains	5 days	Mon 8/14/23	Fri 8/18/23				8/14									Channel Drains
6	Concrete at Upper Bleachers	5 days	Mon 8/21/23	Fri 8/25/23					8/21							Concrete at Upper Bleachers	
7	Upper Bleachers Opened for Campus	1 day	Mon 8/28/23	Mon 8/28/23											8/28		Upper Bleachers Opened