

Los Alamitos Unified School District



AUXILIARY and SUPPORT SERVICES

Addendum #4

9 March 2023

LOS ALAMITOS HIGH SCHOOL GYMNASIUM PROJECT – Bid #2223-02

1 st Optional Mandatory job-walk walk (you only need to attend one of these for the RFQ)	January 12, 2023 1:00 PM
Addendum #1 clarifying dates and deadlines	January 13, 2023
2 nd Optional Mandatory job-walk (you only need to attend one of these for the RFQ)	January 31, 2023 10:30 AM
DEADLINE FOR CONTRACTORS TO SUBMIT PREQUALIFICATION SOQ on PQ Bids and email SOQ package to Anastasia Smith and Jim Burlew	February 15, 2023 1:00 PM
District to interview contractors	March 7, 2023
Expected DSA approval date.	March 23, 2023
Addendum to be sent out with DSA approved/commented documents	TBD immediately after receipt of DSA documents from WGD
Deadline for prequalified Contractors to submit questions regarding this RFQ Submit to FMOT@losal.org with the subject line “Bid No. 2223-02 Los Alamitos High School Gymnasium Project”	June 23, 2023 1:00 PM
District to officially respond to Contractor’s questions regarding this RFQ with a final Addendum	July 5, 2023
Contractors Bids are Due	July 13, 2023 1:00 PM
Notification to all proposed GC’s of recommendation to the board	July 21, 2023
Send recommendation to the Board	July 21, 2023
Board Consideration Date	August 22, 2023
Notice of Intent, sent to Contractor	August 23, 2023
Contract documents submitted to district, no later than	September 5, 2023
NTP, 1 st Day of Construction	September 6, 2023
Construction to be Complete and Occupied by District	March 31, 2025