

Los Alamitos Unified School District



AUXILIARY and SUPPORT SERVICES

Addendum #5

16 June 2023

LOS ALAMITOS HIGH SCHOOL GYMNASIUM PROJECT – Bid #2223-02

1 st RFQ Optional Mandatory job-walk walk (you only need to attend one of these for the RFQ)	January 12, 2023 1:00 PM
Addendum #1 clarifying dates and deadlines	January 13, 2023
2 nd RFQ Optional Mandatory job-walk (you only need to attend one of these for the RFQ)	January 31, 2023 10:30 AM
DEADLINE FOR CONTRACTORS TO SUBMIT PREQUALIFICATION SOQ on PQ Bids and email SOQ package to Anastasia Smith and Jim Burlew	February 15, 2023 1:00 PM
District to interview contractors	March 7, 2023
Expected DSA approval date.	July 7, 2023
Addendum to be sent out with DSA approved/commented documents	Anticipate July 14, 2023
Substitution Requests	14 days Prior to Bid Opening
Deadline for prequalified Contractors to submit questions regarding this RFQ Submit to FMOT@losal.org with the subject line "Bid No. 2223-02 Los Alamitos High School Gymnasium Project"	August 9, 2023 1:00 PM
District to officially respond to Contractor's questions regarding this RFQ with a final Addendum	August 11, 2023
Contractors Bids are Due	August 17, 2023 2:00 PM
Notification to all proposed GC's of recommendation to the board	August 21, 2023
Send recommendation to the Board	August 21, 2023
Board Consideration Date	September 12, 2023
Notice of Award (NOA), sent to Contractor	September 14, 2023
Contract documents submitted to district, no later than	7-days after Notice of Award
Notice to Proceed (NTP) to be issued	TBD
NTP, 1 st Day of Construction	TBD
Construction to be Complete and Occupied by District	18-Months after NTP