

Legend for Areas of Construction –

A - 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
 H – Kitchen J – Arena/Boys Athletics K- Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
 N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S- Science Labs
 T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena

WORK IN PROGRESS

For the period covering 9/2/23 through 9/9/23, the following significant site activities were observed:

- Continued Auditorium CFMF and gyp board buildout
- Continued with final painting in the storm shelter
- Began placement of kitchen freezer
- Continued pavement and sidewalk placement outside Area F
- Installing wood panels in Area E
- Gyp board tape and float Area U continued
- Ceilign Grid Area F
- Grading for tennis courts continued

LOOK A HEAD

The following activities are projected to be in progress over the next two weeks:

- Begin Area V gyp board tape and float
- Sheet rock installation Area H kitchen
- Complete tennis court grading
- Start brick veneer Area M
- Begin gyp board on soffits and furdowns in kitchen
- Start ceiling grid Area G

SITE AERIAL

Available via Dropbox Link

<https://bartlettcocke.box.com/s/946fip3xxpg3t5r92kyzikbfufujm0u0>



Courtyard brick veneer




Auditorium overhead work




Auxiliary Gym Painting



Locker rooms overhead rough-in work



Competition Gym CMU and Upper Bowl Seating



Band Rehearsal Hall Floor Polishing



Partial Aerial