

# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2023




## Michael C. Riley Elementary School Facilities Update by Project Cont.

**Playground Renovation** Project ID: 51925374-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Construction Start: Q2 2021

Construction End: Q1 2022

**Architect Selection** **Design/Permitting** **Project Bid** **Construction** **Closeout**

**Scope: 2019 Bond Referendum  
Playgrounds**

**Project Details:** Scope of work includes upgrades to the  
Playground areas at the Elementary School.

**Monthly Progress:** Project is complete.