


# MONTHLY REFFERENDUM REPORT DETAILED - as of September 30, 2023



## James J. Davis Early Childhood Center

### Facilities Update by Project Cont.



**Scope: 2019 Bond Referendum**  
**Playgrounds**

<b>Project Details:</b> Scope of work includes new playground surface areas.
<b>Monthly Progress:</b> Project is complete.