



ORANGEBURG

COUNTY SCHOOL DISTRICT



Operations Update

April 18, 2023


Athletic Facilities Upgrades - Turf Fields

- This is an **ACTION** Item for the Board and we will be requesting budget approval to begin this project
- Total Project Budget: \$5.4 million
 - \$880,000 - \$920,000 per site X 6 Sites

Athletic Facilities Upgrades - Turf Field

- Project Scope: Installation of turf fields to replace football fields at 5 current HS (EHS, BHS, HKT, BBMH and LMHS) and 1 future HS (OW)
- Project Timeline
 - Post RFP to receive Vendors' bids (February 2023)
 - Score RFP responses (March 2023)
 - Post “Intent to Award” to winning vendor (March 2023)
 - Budget approval from Board (April 2023)
 - Begin Projects (Summer 2023)


Athletic Facilities Upgrades - Turf Field



Athletic Facilities Upgrades - Turf Field



Athletic Facilities Upgrades - Turf Field



Athletic Facilities Upgrades - Turf Fields

- **Summer 2023**
 - Begin Projects at 2 Locations
- **Late Fall/Winter 2023/2024**
 - Begin Projects at remaining 3 Locations
- **TBD**
 - New Orangeburg-Wilkinson High School

EHS - Plans to repair current track (asphalt) and install a new track surface (rubberized)



Operations Update



Request that the Board take action to approve the budget for the installation of the Turf Fields at the six locations provided.