

MCSD Construction Update

July 12, 2022

Travis T. Anderson
Chief Operations and
Facilities Officer



Carver High School
Weight Room Expansion
Estimated Completion: Summer 2022



Columbus High School
Weight Room Expansion
Estimated Completion: Summer 2022



Jordan High School Renovations

Estimated Completion: Fall 2022



Additional parking in the front
of campus



Jordan High School Renovations

Estimated Completion: Fall 2022



Awning Replacement



ADA ramp at front entrance



Northside High School Weight Room Expansion

Estimated Completion: Summer 2022



Northside High School
Weight Room Expansion
Estimated Completion: Summer 2022



Veterans Memorial Middle School Band Room Expansion

Estimated Completion: Summer 2022



Veterans Memorial Middle School Band Room Expansion

Estimated Completion: Summer 2022



Odin Spencer Stadium

Estimated Completion: September 2022



Tennis Courts



Odin Spencer Stadium

Estimated Completion: September 2022



Visitors



Odin Spencer Stadium

Estimated Completion: September 2022



Home



Odin Spencer Stadium

Estimated Completion: September 2022



Primary Parking Area



Odin Spencer Stadium

Estimated Completion: September 2022



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video:

<https://youtu.be/GNrZ53xo29k>



Additional Projects...

Mathews Elementary School Four Classroom Addition

Estimated Completion: Winter 2022/23

Middle School Fields Upgrades: Baker, East Columbus, and Rothschild

Estimated Completion: Summer 2022





WE THANK YOU,
Community members of Muscogee County, for your votes approving the 1%
EDUCATION
ESPLOST
Special Purpose Local Option Sales Tax
In 1997, 2003, 2009, 2015 & 2020.
The students, principals, faculties, administration, staff and community
have benefited from your support of new schools, classrooms, technology and buses.



ROOM TO LEARN **WAYS TO LEARN** **SUPPORT TO LEARN**

