



2023/2024 FWCS FACILITIES PROJECTS BID SCHEDULE

RFP/BID #	NAME OF PROJECT	DESIGN ARCHITECT/ ENGINEER	BID DOCUMENTS ISSUED / 1ST LEGAL AD*	2ND LEGAL AD	PRE-BID MEETING DATE**	PRE-BID MTG TIME	BIDS DUE DATE***	BOARD APPROVAL DATE
BD101741	Aiphone Wiring Project	--	October 23, 2023	October 30, 2023	November 1, 2023	10:00 am	November 9, 2023	November 27, 2023
RFP101744	RFP for Architectural and Engineering Services for the Renovation of Miami Middle School	TBD	October 30, 2023	November 6, 2023	November 7, 2023	10:00 am	November 14, 2023	November 27, 2023
BD101744	2024 PPI Roof Replacements R1 - Wiesser Park	Martin Riley Architects/Engineers	October 23, 2023	October 30, 2023	October 31, 2023	10:00 am	November 16, 2023	November 27, 2023
RFP101745	RFP for Construction Manager as Constructor (CMc) Services for the Renovation of Miami Middle School	TBD	October 30, 2023	November 6, 2023	November 7, 2023	10:00 am	November 16, 2023	November 27, 2023
BD101746	2024 PPI Roof Replacements R2 - Indian Village	Martin Riley Architects/Engineers	November 13, 2023	November 20, 2023	November 21, 2023	10:00 am	December 5, 2023	January 22, 2024
BD101747	2024 PPI Roof Replacements R3 - North Side / Adams	Martin Riley Architects/Engineers	November 13, 2023	November 20, 2023	November 21, 2023	10:00 am	December 7, 2023	January 22, 2024
	2024-2025 ADA Lift Modernization Project	Martin Riley Architects/Engineers	November 20, 2023	November 27, 2023	November 28, 2023	10:00 am	December 19, 2023	January 22, 2024
	2024 Flooring Replacements	Bona Vita Architecture	November 27, 2023	December 4, 2023	December 5, 2023	11:00 am	December 20, 2023	January 22, 2024
	2024 Kekiongia Site Improvements	JPR	November 27, 2023	December 4, 2023	December 5, 2023	10:00 am	December 21, 2023	January 22, 2024
	2024 Electrical CPP	Primary Engineering	December 11, 2023	December 18, 2023	December 19, 2023	10:00 am	January 11, 2024	January 22, 2024
	2024 General Building Systems - Casework, Doors, Construction	Kelty Tappy Design	December 11, 2023	December 18, 2023	December 19, 2023	10:00 am	January 11, 2024	January 22, 2024
	2024 Plumbing CPP	Primary Engineering	January 2, 2024	January 9, 2024	January 10, 2024	10:00 am	January 25, 2024	February 12, 2024
	2024 South Side PA CPP	Primary Engineering	January 9, 2024	January 16, 2024	January 17, 2024	10:00 am	January 31, 2024	February 12, 2024
	2024 Site and Traffic Improvements	Martin Riley Architects/Engineers	January 9, 2024	January 16, 2024	January 17, 2024	10:00 am	February 1, 2024	February 12, 2024
	2024 North Side Fire Protection	Primary Engineering	January 22, 2024	January 29, 2024	January 30, 2024	10:00 am	February 1, 2024	February 12, 2024

DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.

*Bid Documents will be available via Eastern Engineering's Virtual Planroom: <http://www.easternengineering.com> or at the Fort Wayne office of Eastern Engineering.

**All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

***All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.