

# MONTHLY REFFERENDUM REPORT DETAILED - as of October 31, 2023




## Joseph S. Shanklin Elementary School Facilities Update by Project Cont.

**Playground Renovation** Project ID: 51925344-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Scope: 2019 Bond Referendum  
Playgrounds

**Project Details:** Scope of work includes new playground surface areas.  
**Monthly Progress:** Project is complete.