

Los Alamitos Unified School District



AUXILIARY and SUPPORT SERVICES

Addendum #2

25 January 2023

LOS ALAMITOS HIGH SCHOOL GYMNASIUM PROJECT – Bid #2223-02

1 st Optional Mandatory job-walk walk (you only need to attend one of these for the RFQ)	January 12, 2023 1:00 PM
Addendum #1 clarifying dates and deadlines	January 13, 2023
2 nd Optional Mandatory job-walk (you only need to attend one of these for the RFQ)	January 31, 2023 10:30 AM
DEADLINE FOR CONTRACTORS TO SUBMIT PREQUALIFICATION SOQ on PQ Bids and email SOQ package to Anastasia Smith and Jim Burlew	February 15, 2023 1:00 PM
District to notify Contractors of prequalification status. District will provide an RFP and all documents no later than this date, to all prequalified contractors.	March 2, 2023
Expected DSA approval date.	March 23, 2023
Addendum to be sent out with DSA approved documents	TBD immediately after receipt of DSA documents from WGD
Deadline for prequalified Contractors to submit questions regarding this RFQ Submit to FMOT@losal.org with the subject line "Bid No. 2223-02 Los Alamitos High School Gymnasium Project"	April 28, 2023 1:00 PM
District to officially respond to Contractor's questions regarding this RFQ with a final Addendum	May 2, 2023
Contractors Bids are Due	May 16, 2023 1:00 PM
District will email Contractors their time slot if they were selected for an interview.	May 18, 2023
Interviews will take place this day to review and ask questions about the SOQs submitted.	May 23, 2023
Notification to all proposed GC's of recommendation to the board	May 26, 2023
Send recommendation to the Board	May 29, 2023
Board Consideration Date	June 13, 2023
Notice of Intent, sent to Contractor	June 14, 2023
Contract documents submitted to district, no later than	June 28, 2023
NTP, 1 st Day of Construction	June 29, 2023
Construction to be Complete and Occupied by District	December 13, 2024