

# FAIRPORT HARBOR EXEMPTED VILLAGE SCHOOLS NEW PK-12 SCHOOL PROJECT SCHEDULE



## PROGRAMMING

**Duration: 2 Months**

- Conduct research and information gathering
- Establish project goals and objectives

## PRELIMINARY DESIGN

**Duration: 3 Months**

- Explore building design and functionality
- Provide preliminary floor plans, sketches and renderings

## PHASE 1 CONSTRUCTION DOCUMENTS & CONSTRUCTION

**Duration: 8 Months**

- Refine and develop Phase 1 building design
- Select materials and create detailed set of drawings for Phase 1
- Complete permanent and temporary utility connections
- Construct music space

## PHASE 2 CONSTRUCTION DOCUMENTS & CONSTRUCTION

**Duration: 26 Months**

- Refine and develop Phase 2 building design
- Select materials and create detailed set of drawings for Phase 2
- Construct remainder of PK-12 building and community library
- Demolition of existing buildings
- Completion of site work



\*Project Schedule is preliminary and is subject to change.