



2019 Bond Preview of Next Steps 2020

CLARITY – COMMUNICATION – COMMUNITY ENGAGEMENT

~DRAFT~

- **Prepare for Early 2020 Board Study Session to include**
 - Bond Experts Preview Bond Process,
 - Overview Guidelines, Best Practices and Next Steps
 - Review Sample Excellent Bond Processes from other School Districts
 - Review debrief process & Lessons Learned from 2015 bond process

- **Confirm AAPS Responsible Contracting Policy**
 - Process through Governance & Board of Education

- **Prepare a General 2019 Bond Timeline to Preview the Following Activities:**
 - Prepare & Brief Board (Finance Committee + Full Board)
Process & timeline to sell 1st series of bonds

 - Develop Communication Plan
Clarify and confirm communications protocol

 - Clarify Community Engagement Plan
Clarify and confirm community engagement protocol
Prepare 1st bond communication to the community for early 2020

 - Publish application process for Community members to serve
2019 Bond Advisory Committee

 - Clarify process for regular & consistent Reporting
2019 Bond Activities & Expenditures to BOE & AAPS Community

- Ensure process in place for consistent community-wide newsletter mailed
Updates on 2019 Bond progress
- Establish AAPS webpage for transparency in reporting throughout the Bond process
- Develop and clarify school design team process and timeline
- Complete analysis of AAPS student enrollment and migration patterns, In-District Transfer
- Update & Clarify area development w/demographer
- Map the district re: locations and buildings, tech infrastructure – with ‘before’ photos