

Contract Change Order Proposal



Date: June 23, 2022

COP#: 2

From: FieldTurf USA, Inc.
7445 Côte-de-Liesse Road, Suite 200
Montreal, Quebec H4T 1G2

To: Aberdeen School District No. 5
216 North G Street
Aberdeen, WA 98520

Project: Stewart Field
1516 N B St Ln
Aberdeen, WA 98520

Contact: Amber Diel, Purchasing Coordinator
Phone: 360-538-2012

Ref: Aberdeen HS Stewart Field-00023907

Fax:
Email: adiel@asd5.org

Scope Description: Add too FieldTurf scope of work removal and disposal of existing football goal posts. Supply and install new Sportsfield Specialties 20' Uprights w/ 8' Gooseneck Offset.

DESCRIPTION	QTY	UNIT	UP	PRICE
Remove & Replace Existing Goal Posts	1	LS	31450.00	\$31,450.00
FieldTurf OH&P	1	LS	3195.32	\$3,195.32
Performance & Payment Bond	1	LS	354.68	\$354.68

TOTAL CHANGE ORDER: \$35,000.00

ORIGINAL CONTRACT: \$569,608.17

PREVIOUS CHANGE ORDERS: \$957,563.79

REVISED CONTRACT TOTAL: \$1,562,171.96


Notes/Exclusions:

- Quote is valid for thirty (30) calendar days
- The Contract Time will be increased by 0 days.

It is mutually agreed that for the above-referenced changes to take place, the original contract price will be adjusted by the above-referenced amount, which will become payable in accordance with the same terms and conditions as in the original contract or purchase order.

If all the terms of this change order are acceptable please have an authorized representative sign the bottom of this document and return it to FieldTurf's Montreal office, or as otherwise provided in the contract documents. FieldTurf will, in turn, provide a fully executed copy for your records. Once this document is fully executed, it will be considered a revision/modification to the original

FieldTurf USA, Inc.


Authorized Representative

Date 06/23/2022

Owner/General Contractor

Authorized Representative

Date