



EPHRATA SCHOOL DISTRICT

Bond Construction Chronology

FEBRUARY
2019

\$27.89M BOND & LEVY PASS

- Increased safety & security (lighting, fencing, video, doors)
- Eight new, permanent classrooms at Columbia Ridge
- New multi-purpose gyms (Columbia Ridge, Grant, EMS)
- Enlarging cafeterias (Columbia Ridge, Grant)
- Office remodels (Columbia Ridge, Grant)
- PAC & PAC gym renovations
- Roofs (Columbia Ridge, Grant, EMS, EHS)

APRIL
2019

SCHOOL BOARD ALTERS ORIGINAL BOND TO INCLUDE \$53.9M IN STATE MATCHING FUNDS

MARCH
2020

COVID CLOSES EPHRATA SCHOOLS

Impacts to construction costs, material costs, labor costs, timelines, etc.

OCTOBER
2020

COLUMBIA RIDGE ELEMENTARY AND EPHRATA MIDDLE SCHOOL BREAK GROUND

Complete renovation of both school facilities to create entirely new buildings.
New buildings expected to meet district needs for 30 years.

OCTOBER
2021

EPHRATA SCHOOLS COMMIT TO BEEZLEY RENOVATION WITHOUT NEW BOND

Maximize classroom space, upgrade heating, ventilation, electrical and sprinklers

NOVEMBER
2021

PARKWAY INTERMEDIATE OFFICE RENOVATIONS BEGIN

FEBRUARY
2022

PARKWAY INTERMEDIATE OFFICE RENOVATIONS COMPLETE

JUNE
2023

BEEZLEY, PAC AND PAC GYM REMODEL PUT ON-HOLD

SEPTEMBER
2023

COLUMBIA RIDGE RIBBON CUTTING

GRANT ELEMENTARY REMODEL PUT ON-HOLD

Announcement of intent to defease bond and create facility study group

JANUARY
2024

EXPECTED COMPLETION OF EPHRATA MIDDLE SCHOOL - RIBBON CUTTING IN THE SPRING