

MCSD CONSTRUCTION UPDATE

December 13, 2021

Travis T. Anderson
Chief Operations and Facilities Officer



Jordan High School ADA Parking Lot

Estimated Completion: December 2021



Mathews Elementary School
Cooler/Freezer Replacement

Estimated Completion: December 2021



Temporary Freezer



Jordan High School HVAC Upgrades

Estimated Completion: March 2022



Foundation to Support New HVAC Equipment



Veterans Memorial Middle School Band Room Expansion

Estimated Completion: March 2022




Groundwork to Support Expanded Building Footprint



Jordan High School
College and Career Academy Reconfiguration
Estimated Completion: August 2022



New Freezer



Resurfaced Flooring




Jordan High School
College and Career Academy Reconfiguration
Estimated Completion: August 2022



Café Entrance




Café Flooring



Jordan High School College and Career Academy Reconfiguration

Estimated Completion: August 2022



ROTC Firing Range



Jordan High School
College and Career Academy Reconfiguration
Estimated Completion: August 2022



ROTC Classroom Space



Jordan High School
College and Career Academy Reconfiguration
Estimated Completion: August 2022



Auto-Shop Reception Area



Jordan High School
College and Career Academy Reconfiguration
Estimated Completion: August 2022



Exterior and Interior of Lab Spaces



Jordan High School Elevator

Estimated Completion: August 2022



Elevator Shaft



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Football Field



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Tennis Courts



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Visitors' (Nov. 2021)



Visitors' (Dec. 2021)



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Home (Nov. 2021)



Home (Dec. 2021)



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Field House



Odis Spencer Stadium

Estimated Completion: September 2022

Drone Video: <https://www.youtube.com/watch?v=UJFcqSKYDsw>



Parking Lot



Additional Projects...

- Carver HS Weight Room Expansion – Estimated Completion: April 2022
- Columbus HS Exterior Upgrades – Estimated Completion: August 2022
- Columbus HS Weight Room Expansion – Estimated Completion: April 2022
- Hannan ES HVAC Replacement – Estimated Completion: March 2022
- Kendrick HS HVAC Replacement – Estimated Completion: March 2022
- New ES – Estimated Completion: July 2023
- Northside HS Weight Room Expansion – Estimated Completion: May 2022



WE THANK YOU,

Community members of Muscogee County, for your votes approving the 1%

EDUCATION ESPLOST

Special Purpose Local Option Sales Tax

In 1997, 2003, 2009, 2015 & 2020.

The students, principals, faculties, administration, staff and community
have benefited from your support of new schools, classrooms, technology and buses.



ROOM TO LEARN



WAYS TO LEARN



SUPPORT TO LEARN

