


MONTHLY REFFERENDUM REPORT DETAILED - as of December 31, 2023



James J. Davis Early Childhood Center

Facilities Update by Project Cont.



Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes new playground surface areas.
Monthly Progress: Project is complete.