

River Grove Reimagined

Construction Update

September 23, 2022

Stockpiling boulders from excavation



Laying fabric and rock for lay down area



Prepping building pad



Removing sand - from foundation of former building



Sign Up for Project Updates

If you would like to receive the River Grove Reimagined: Construction Update Newsletter, and you are not already on the email distribution list for the River Grove Newsletter from Principal Dan Draper, please email me and I will add your information to the River Grove Reimagined distribution list.

 beth.starr@loswego.k12.or.us

[Email](#)

Week at a Glance

Monday, September 26, 2022

- Installing storm piping
- Earthwork cut/fill
- Removing existing sand below foundations of former building
- Installing fabric and rock for haul road
- Stockpiling boulders from excavation

Tuesday, September 27, 2022

- Installing storm piping
- Earthwork cut/fill
- Removing existing sand below foundations of former building
- Installing fabric and rock for haul road
- Stockpiling boulders from excavation

Wednesday, September 28, 2022

- Installing storm piping
- Earthwork cut/fill
- Removing existing sand below foundations of former building
- Installing fabric and rock for haul road
- Stockpiling boulders from excavation

Thursday, September 29, 2022

- Pre-bid site walk for contractors
- Installing storm piping
- Earthwork cut/fill
- Removing existing sand below foundations of former building
- Installing fabric and rock for haul road
- Stockpiling boulders from excavation

Friday, September 30, 2022

- Installing storm piping
- Earthwork cut/fill

- Removing existing sand below foundations of former building
- Installing fabric and rock for haul road
- Stockpiling boulders from excavation

**LOSD
2021**

Building our future,
together

Bond Department

📍 1500 Greentree Avenue, Lake ...

✉ beth.starr@loswego.k12.or.us

☎ (503) 534-2248

🌐 losdschools.org/domain/2050

