



Monthly Board Construction Report

September 21, 2023

Submitted by: Joseph Guidry
Title: Assistant Superintendent of Operations

Ruben Moreno
Director of Facilities Planning

Projects Included:

2013 Bond

- All projects complete.
- Remaining 2013 Bond Funds were spent by reclassifying expenses from 2016 Bond to 2013 Bond.

2016 Bond

- Candlewood ES Phase II Modernization & Improvements
- Coronado Village ES Gym Canopy Addition
- Districtwide Roofing Phase IV

Construction Projects

- Judson PAC Theatrical Equipment Replacement
- Wagner HS Track and Field Improvements
- Wortham Oaks ES and Waldon Walk Traffic Signal
- Wortham Oaks ES Utility Connection to Portable Buildings

2017 Bond

- Veterans Memorial HS Phase I Parking Lot Addition and Stadium Upgrades

2022 Bond

- Candlewood ES Phase I - Chiller Replacement
- Elementary School #21 New Construction
- Hartman ES Chiller Replacement
- Middle School #6 New Construction

Non-Bond Projects

- Copperfield ES CPS Transformer Relocation (Local Funds)
- Districtwide – Portable AC Units (Local Funds)
- Wagner HS Mini-Splits (Local Funds)
- Wagner HS Wraparound Services (ESSER Funds)