



**Minutes**  
**Special Meeting**  
**Ad hoc Horse Barn Committee Meeting**  
**Monday, February 12, 2024; 2:30 p.m.**  
**Central Office**  
**Conference Room**

---

**Board Committee Members Present**

Jim Crocker

**Absent**

Chris Matta  
Chris Griffin  
Carol Ann Brown

**Region 14 Committee Members Present**

Brian Murphy, Superintendent  
Michael Molzon, Director of Facilities  
Tina Tanguay, Director of Finance and Operations  
Mykal Kuslis, Principal, Nonnewaug High School  
Lee McMillan, Agriscience Director

**Absent**

N/a

**Non-Committee Members Present**

Joe Kulesza, Field Supervisor  
Amy Gregory (online)  
Kemp Morhardt, S/L/A/M (online)

**Absent**

John Kwasniewski, Project Manager  
Joe Riccio, Project Engineer

**Call to order**

The meeting commenced at 2:37 p.m.

**Update Status of Horse Barn and SAP/Maintenance Building**

- HVAC company onsite placing penetrations through the roof of the SAP building, work to be completed today
- Drywall is in progress
- Successfully provided temporary power and lighting to the SAP building, which should allow for the space to be granted a temporary CO once the sheetrock wall is completed that separates the SAP Building with the maintenance building
- Anticipating drainage work to resume on Thursday
- The electrical contractor is ready to mobilize once drawings are approved
- Confirmed site walk-through for Friday, February 16<sup>th</sup>

**Adjourn**

Having no other business, the meeting adjourned at 3:00 p.m.

*Respectfully Submitted,*

A handwritten signature in blue ink that reads "Patricia Paige". The signature is written in a cursive, flowing style.

*Patricia Paige  
Board Clerk*

*Recorded and filed subject to Board of Education approval by: Patricia Paige, Board Clerk*