



Minutes
Special Meeting
Ad hoc Horse Barn Committee Meeting
Monday, February 26, 2024; 2:30 p.m.
Central Office
Conference Room

Board Committee Members Present

Jim Crocker
Chris Matta
Carol Ann Brown

Absent

Chris Griffin

Region 14 Committee Members Present

Brian Murphy, Superintendent
Tina Tanguay, Director of Finance and Operations
Michael Molzon, Director of Facilities
Mykal Kuslis, Principal, Nonnewaug High School
Lee McMillan, Agriscience Director

Absent

N/a

Non-Committee Members Present

Joe Kulesza, Field Supervisor
John Kwaniewski, Project Manager

Call to order

The meeting commenced at 2:35 p.m.

Update Status of Horse Barn and SAP/Maintenance Building

- Barn surface backfilled/brought up to grade in preparation for dust material
- Currently working on drainage
- A review with Fire Marshal and Building Inspector occurred, anticipate temporary certificate of occupancy tomorrow (Tuesday, February 27th) after a few minor fixes, will update at Wednesday's meeting
- Draft of electrical engineering for both buildings received, expected to send to SLAM for review Wednesday
- 9' overhead door and conversion kit has been ordered
- Barn is ready for gutter installation, vendor notified
- Logistics for electrical work discussed with the least interruptions to the school day

Adjourn

Having no other business, the meeting adjourned at 2:57 p.m.

Respectfully Submitted,

A handwritten signature in blue ink that reads "Patricia Paige". The signature is written in a cursive style with a large initial "P" and a long, sweeping underline.

*Patricia Paige
Board Clerk*

Recorded and filed subject to Board of Education approval by: Patricia Paige, Board Clerk