



Crabtree, Rohrbaugh & Associates Architects

401 East Winding Hill Road
Mechanicsburg, Pennsylvania 17055
phone: (717) 458-0272 - fax: (717) 458-0047

Contractor: McCarty & Son, Inc.
Address: 1161 Steinmetz Road
Address:

City, State, ZIP: Ephrata, PA 17522

Project : Wellsville E.S. Add. & Renov.
Address:

Change Order No: 1

Date: 4/26/2017

Architect's Project No: 2812

The contract is changed as follows:

Contract Type: Electrical Construction

Contract Date: 1/0/1900

Add	
Deduct	\$205.05

DEDUCT \$205.05 from the contract amount per Construction Administration Memorandum #8 for Door B115B to delete 3-way switching for kindergarten room B112 and B115 and add single pole switching at main door lobby.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.


Original Contract Amount	\$	1,218,534.00
Net Change by previous Change Orders	\$	-
Contract Amount prior to this Change Order	\$	1,218,534.00
Net Change by this Change Order	\$	(205.05)
Contract Amount after this Change Order	\$	1,218,328.95


Contract Time adjustment as a result of this Change Order _____ Days
Date of Substantial Completion as of this Change Order _____

Architect
Crabtree Rohrbaugh & Assoc.
401 East Winding Hill Road
Third Floor
Mechanicsburg, PA 17055

Contractor
McCarty & Son, Inc.
1161 Steinmetz Road
Ephrata, PA 17522

Owner
No. York County School Dist.
150 S. Baltimore Street
Dillsburg, PA 17019

By: 

By: 

By: _____

Date: 4-26-17

Date: 05/02/2017

Date: _____



"Quality and Pride in Workmanship"

Electrical Contractors
Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580
(717) 721-7680
bmccarty@dejazzd.com

April 24, 2017

Northern York County School District
650 South Baltimore Street
Dillsburg, PA 17019
Attn: Eric Eshbach

RE: Wellsville Elementary School
Proposal 5050 Breakdown

Dear Mr. Eshbach:

Below is a price quotation per Construction Administration Memorandum #8 for Door B115B to delete 3-way switching for kindergarten room B112 and B115. Add single pole switching at main door entry:

• New Construction

• Renovations

• Fire Alarm System Installation

• Security System Installation

• Sound System Installation

• Data Networking

• Fiber Optics

• Power Distribution

• Control Wiring

• Phone and Cable Wiring

• Outdoor Lighting

• Distribution 13KV

• Bucket Truck Service

• Design - Build

• Plant Maintenance

Material Credit:

4 P & S 20AC3-I
2 Three Way Switch Rough In
90' 12/3 MC Cable
2 3/4" to 3/8" Flex Connector

Material: (82.70)
Labor (2.5 hours)

Material Add:

2 P & S 20AC1-I

Material: 4.80
Labor (1 hour)

Net Change:

Material: (77.90)
Overhead & Profit: (4.86)
Labor: (122.29)
Bid Bond: .00

Price Quotation: (205.05)

If you have any questions, please feel free to give our office a call.

Sincerely,

Kyle H. McCarty