

## Project Proposal: Band Tower

### Background

The previous band tower was not compliant with safety standards and was removed at the end of last marching season. The tower is an integral component to running an effective marching band program. This proposal is for a new, permanent band tower structure that meets all code and safety regulations.

### Objectives

- Enclosed band tower that has two levels of viewing and a first level storage area.
- Storage space on the first level of the tower can be used year round.
- First level entry. Doors locked with key or electronic code.
- Move electric box on light inside the tower.
- Run electricity to the band tower for charging and running electronic equipment.

### Scope

The end result will be a permanent structure that will be aesthetically consistent with the other storage areas/sheds on NYCS D property (i.e.- the shed at the softball field). The band tower would be used primarily by the Northern Marching Band, with limited access to other school activities and endeavors as needed (viewing area for cross-country coaches, pictures on the field for NES, MS, and HS, etc.).

### Timeframe

	Description of Work	Start and End Dates
Phase One	Introductory Meeting	...
Phase Two	Approval Process with NYCS D	...
Phase Three	Draft blueprints, secure permits and materials for project, set date for build	...
Phase Four	Construct Tower	...

### Project Budget

	Description of Work	Anticipated Costs
Phase One	Engineering costs, permits, etc.	Donated by Cor Construction
Phase Two	Approval Process with NYCS D	N/A
Phase Three	Secure materials, set date	Donated by Lobar Inc., Lobar Associates, and ECI
Phase Four	Construct Tower	Donated by Lobar Inc., Lobar Associates, ECI
	<b>Total</b>	<b>\$ 0.00</b>

### Key Stakeholders

Client	Northern High School Marching Band
Sponsor	Daryl Balseiro, band director
Project manager	Michael Smith, parent coordinator

**Monitoring and Evaluation- To be discussed per NYCS D policy.**