



NORTHERN YORK COUNTY SCHOOL DISTRICT

NORTHERN YORK COUNTY SCHOOL DISTRICT

School Board Meeting Building Project Update

28 February 2023

SCHRADERGROUP

DISCUSSION

01 MONTHLY PROGRESS REPORT

02 NEXT STEPS

01

02

01 PROGRESS REPORT

MONTHLY UPDATES ON THE PROJECTS

PAST MONTH PROGRESS REVIEW

01 DATA COLLECTION

- **SITE SURVEY**
 - Field work complete March 2; Campus Boundary and Topographic Study complete March 15
- **BUILDING SURVEY**
 - Northern Middle School – Structural survey January 31
 - Northern Elementary School – Building survey February 13 (in-service day)

01 PROGRAMMING AND PLANNING

CAMPUS MASTER PLANNING – Reviewed at the 2/9/23 Task Force Meeting

- Consider flipping the main entrance of the middle school to the opposite side of the building
- Separation of bus and parent drop-off for both schools
- Reduce congestion and improve flow on the campus during arrival and dismissal

NORTHERN ELEMENTARY SCHOOL

- Virtual and in-person meetings with the Principal to firm up the schematic design

01 PROGRAMMING AND PLANNING

NORTHERN MIDDLE SCHOOL

- Student Advisory Committee Meeting – January 26
- Steering Committee #3 – February 9
 - Reviewed three concepts based on the Steering Committee #2 Workshop results
- Task Force Meeting 2/23/23
 - Reviewed concept based on Steering Committee Meeting #3 Workshop results
- Developing Schematic Design based on comments from these committee meetings

02 NEXT STEPS

TRANSPARENCY THOUGHOUT THE PROCESS

UPCOMING MONTH REVIEW

02 NEXT STEPS

SITE AND BUILDING DESIGNS – MARCH 2023

- Campus master planning – Continue to refine
- Finalize Northern Elementary School Schematic Design
- Northern Middle School:
 - Task Force meeting March 9 – Review further development of the option
 - Building survey March 13 (In-service day)
- Committee meeting March 21 – Review design concepts



NORTHERN YORK COUNTY SCHOOL DISTRICT

NORTHERN YORK COUNTY SCHOOL DISTRICT

THANK YOU!

SCHRADERGROUP