

MONTHLY REFFERENDUM REPORT DETAILED - as of February 29, 2024




Coosa Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925334-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q3 2021 Construction End: Q4 2021

Architect Selection Design/Permitting Project Bid Construction Closeout

Scope: 2019 Bond Referendum

Playgrounds

Project Details: Scope of work includes new playground equipment and surface areas.

Monthly Progress: Project is complete.