

# MONTHLY REFFERENDUM REPORT DETAILED - as of January 31, 2024




## Coosa Elementary School Facilities Update by Project Cont.

Playground Renovation Project ID: 51925334-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q3 2021 Construction End: Q4 2021

Scope: 2019 Bond Referendum  
Playgrounds

<b>Project Details:</b> Scope of work includes new playground equipment and surface areas.
<b>Monthly Progress:</b> Project is complete.