

# Glen Cove City School District



2022 Bond Referendum / Construction Update

03/20/24

# Glen Cove City School District 2022 Bond Referendum

## CONSTRUCTION UPDATE

### Athletic Field Construction

- Lacrosse Nets installed.
- Soccer goals installed.
- Punch list ongoing.



# Glen Cove City School District 2022 Bond Referendum



## CONSTRUCTION UPDATE

### Tennis / Handball Court Construction

- Turf Installed.
- Concrete sidewalks and curbs being installed.
- Tennis courts prepared for installation of asphalt.



# Glen Cove City School District

## CRRSA and ARP Stimulus Grants Capital Reserve Funds

### CONSTRUCTION UPDATE

Deasy Elementary School:

- Concrete structure completed.
- Underground Electrical piping ongoing.
- Steel erection ongoing.





# Glen Cove City School District



## CONSTRUCTION UPDATE

### Landing Elementary School – Classroom Addition

- Foundation completed.
- Masonry Commencing.

# Glen Cove City School District 2022 Bond Referendum



## CONSTRUCTION UPDATE

### High School locker replacement



- Punchlist ongoing.
- Lockers are operational.

# Glen Cove City School District

## CONSTRUCTION UPDATE

### District Wide Door Replacement

- High School interior door completed.
- Finley MS ongoing.





# Glen Cove City School District

## CONSTRUCTION UPDATE Bond Update – Phase I



**Classroom & Office Doors & Locks District wide  
Exterior Door Replacements**

**High School Main Field**

**High School Lockers  
High School PA System**

**Tennis Court Replacement  
Tennis Court Parking lot, Curb, Walkway Replacement  
Handball Court Reconstruction**

# Glen Cove City School District

## CONSTRUCTION UPDATE Bond Update – Phase II



### Summer 2024

High School – Science Labs  
High School – Cafeteria and Kitchen  
High School – Bathrooms  
Courtyard Curtain Wall Replacement

### Summer 2025

High School – HVAC  
Incoming Electrical Service