



## Canutillo Independent School District

7710 Cap Carter Rd  
Canutillo, TX 79835

PO Box 100  
Canutillo, Texas

### Non-Bond Construction Status Report

#### AMS/CES Runoff

**Date:**

**10/27/14**

**Percentage Complete:**

**100%**

*Prepared by: Edgar Goytia, Bond Project Manager*

**AMS / CES Runoff**

Campus: **AMS / CES**

Date: 10/27/14

Time: 10:00 AM

Percentage Complete: 100%

**Digital Images**





## Canutillo Independent School District

7710 Cap Carter Rd  
Canutillo, TX 79835

PO Box 100  
Canutillo, Texas

### Non-Bond Construction Status Report

### Domestic Water Line Replacement

**Date:**

**10/27/14**

**Percentage Complete:**

**86%**

*Prepared by: Edgar Goytia, Bond Project Manager*

## Domestic Water Line Replacement

Campus: **Jose Damian Elementary**

Date 10/27/14

Time: 10:15 AM

Percentage Complete: 86%

### Digital Images

