



Board Update: Fifth Ward Foster School

April 2024




EVANSTON/SKOKIE
SCHOOL DISTRICT 65

Every Child, Every Day, Whatever it Takes

Agenda




- ❑ Zoning
- ❑ Community Update
- ❑ Shovel in the Ground



Planning Update: Zoning



- ❑ March 5: Cordogan Clark re-submittal for zoning review
- ❑ March 22: Zoning analysis review and staff comments from City Of Evanston
 - ❑ Loading Space
 - ❑ Parking
 - ❑ Building Height
 - ❑ Trash Enclosure
 - ❑ Fencing
 - ❑ Garbage, Composting & Water Service
- ❑ April 4: Response from Cordogan Clark
- ❑ End of April/Early May: Zoning Approval (expected)



Community Update



5th
ward
school

DESIGN OPEN HOUSE

Tuesday, May 7, 2024
6:00 to 7:30 PM

Fleetwood Jourdain Community Center
1655 Foster Street, Evanston

Join D65 administrators and Cordogan Clark architects for an informal, open-house style event to get a sneak peek at design plans for the new school and be a part of community-based recommendations for the name and mascot!



Bid Schedule



Bid #	Start	Pub. Notice		Permit		Bid Open	Award Rec	Board Approval	Scope of Work
		Begin	End	Begin	End				
1	4/22	5/17	6/6	4/30	7/4	6/27	7/5	7/15	Site Strip, Demolition, Ground Improvements
2	5/17	6/28	7/18	7/19	8/29	8/8	8/19	8/19	Precast/Site & SW/Foundations & Steel
3	6/21	8/16	9/5	8/16	9/26	9/5	9/16	9/16	Shell, MEP's, Interior Finishes

Remaining Construction Schedule		
• Foundations	8/13/24	12/25/24
• Structure	10/15/24	1/24/25
• Enclosure	12/4/24	5/16/25
• Build Out	1/14/25	4/30/26
• Site	3/28/25	8/15/25
• Closeout	1/26/26	6/11/26

Shovel in the Ground Date: July 15, 2024