



PIEDMONT

UNIFIED SCHOOL DISTRICT

Office of the Director of Facilities

760 Magnolia Avenue • Piedmont, CA 94611 • 510-594-2877

April 17th, 2024

Re: PUSD CalShape bid addendum #2. Increase in contract duration and contract completion date.
Total number of sites = 6.

Hello CalShape bidders.

The following is an increase in the contract consecutive day duration from 60 days to 120 days (refer to contract page 1, paragraph 4)

The notice to proceed to be issued by PUSD approximately on May 1st, 2024. All work to be completed no later than August 30th, 2024.

All provisions outlined in the provided CalShape documentation and bid documents remain in place per California Energy Commission agreement number 22R4VA0979. All of the required reporting requirements remain.

Please acknowledge this addendum #1 and #2 in the bid form. The bid submission date remains the same, Thursday, 4/18/24 at 2pm at 760 Magnolia Ave, Piedmont, CA 94611.

Let me know if further clarification is needed.

Regards,

Pete Palmer

ppalmer@piedmont.k12.ca.us

PUSD Director of Facilities

PUSD Construction Manager