



BOND PROGRAM UPDATE

BOND PROGRAM UPDATE

BOARD OF EDUCATION

Board Meeting | February 27, 2023

DR. JOHN M. LOPEZ

Superintendent

ESTUARDO A. SANTILLAN

Assistant Superintendent | Business Services

EDITH C. FLORENCE

Director | Facilities Planning & Construction



February 27, 2023


BOND PROGRAM UPDATE

- * Phase 1A Projects Completed



Measure G – Update

Total Bond Issuance \$375M



- Series A - \$24M
(Technology, Planning)
- Series B - \$59M
(PHASE 1A)
- Series C - \$10.25M
(PHASE 1A)
- Series D - \$60M
(PHASE 1B)
- Series E - \$80.545M
(PHASE 1C)
- Series F - \$40M
(PHASE 1D)
- Unallocated \$101.205M



Measure G
Building Facilities for Tomorrow's Leaders.



Measure G Phase 1B – Status Update

BOND PROGRAM UPDATE

PROJECT	STATUS	ESTIMATED COMPLETION
NORWALK HIGH SCHOOL New Synthetic Sports Fields, Accessory Buildings & Stadium	Close Out	<i>Project In-Use, Working on additional baseball softball netting</i>
LA MIRADA HIGH SCHOOL New Football Stadium & Accessory Buildings	Construction	September 2023
DISTRICT-WIDE SAFETY ☐ Public Address, Clocks, Bell ☐ Access Intercom/Camera Controls	Completed Planning	Completed Underway



Measure G
Building Facilities for Tomorrow's Leaders.



Measure G Phase 1C – Status Update

BOND PROGRAM UPDATE

PROJECT	STATUS	ESTIMATED COMPLETION
LA MIRADA HIGH SCHOOL Baseball, Softball, Practice Fields	Construction	February 2024
NORWALK HIGH SCHOOL New Athletic Facility (Gym, Locker Rooms) * <i>* Only \$20M allocated to the project to begin Planning and Design with the understanding that an additional funding would be needed in the next bond issuance series.</i>	Agency Approval Phase	August 2024



Measure G
Building Facilities for Tomorrow's Leaders.

Measure G Phase 1D – Proposed Projects

PROJECT	STATUS	OTHER FUNDING <i>(Already Allocated)</i>	NEXT BOND ISSUANCE
LA MIRADA HIGH SCHOOL New Football Stadium & Accessory Buildings	Phase 1B	\$4M <i>(from bond interest)</i>	\$1M
LA MIRADA HIGH SCHOOL Baseball, Softball, Practice Fields	Phase 1C	\$9M <i>(from SFP savings)</i>	
NORWALK HIGH SCHOOL New Athletic Facility (Gym, Locker Rooms)	Phase 1C		\$20M
Proposed Projects	Phase 1D		\$19M
TOTAL		\$13M	\$40M

Projects
already in
Design or
Construction

Funds
available
for new
projects



Measure G
Building Facilities for Tomorrow's Leaders.



Measure G Phase 1D – Recommendation #1

BOND PROGRAM UPDATE

Projects
already in
Design or
Construction

PROJECT	STATUS	OTHER FUNDING <i>(Already Allocated)</i>	NEXT BOND ISSUANCE
LA MIRADA HIGH SCHOOL New Football Stadium & Accessory Buildings	Phase 1B	\$4M <i>(from bond interest)</i>	\$1.0M
LA MIRADA HIGH SCHOOL Baseball, Softball, Practice Fields	Phase 1C	\$9M <i>(from SFP savings)</i>	
NORWALK HIGH SCHOOL New Athletic Facility (Gym, Locker Rooms)	Phase 1C		\$20M
LA MIRADA HIGH SCHOOL Gymnasium HVAC Replacement	Phase 1D		\$5.0M
ELEMENTARY SCHOOL - Playgrounds	Phase 1D		\$7.5M
ELEMENTARY SCHOOL - Marquees	Phase 1D		\$3.0M
ESCALATION/PROGRAM UNFORESEEN/MANAGEMENT	Phase 1D		\$3.5M
TOTAL		\$13M	\$40M

NEW



Measure G

Building Facilities for Tomorrow's Leaders.



Measure G Phase 1D – Recommendation #2

BOND PROGRAM UPDATE

Projects
already in
Design or
Construction

PROJECT	STATUS	OTHER FUNDING <i>(Already Allocated)</i>	NEXT BOND ISSUANCE
LA MIRADA HIGH SCHOOL New Football Stadium & Accessory Buildings	Phase 1B	\$4M <i>(from bond interest)</i>	\$1.0M
LA MIRADA HIGH SCHOOL Baseball, Softball, Practice Fields	Phase 1C	\$9M <i>(from SFP savings)</i>	
NORWALK HIGH SCHOOL New Athletic Facility (Gym, Locker Rooms)	Phase 1C		\$20M
LA MIRADA HIGH SCHOOL Gymnasium HVAC Replacement	Phase 1D		\$5.0M
HUTCHINSON MS – Band Room	Phase 1D		\$2.5M
ELEMENTARY SCHOOL - Playgrounds	Phase 1D		\$7.5M
ESCALATION/PROGRAM UNFORESEEN/MANAGEMENT	Phase 1D		\$4.0M
TOTAL		\$13M	\$40M

NEW



Measure G

Building Facilities for Tomorrow's Leaders.





Measure G Bond Program Citizens' Oversight Committee

<https://nlmusd.edlioschool.com/apps/pages/Home/CitizensOversightCommittee>



NLM NORWALK-LA MIRADA UNIFIED SCHOOL DISTRICT
Every Student. Future Ready. Our Promise!

CITIZENS' OVERSIGHT COMMITTEE

**COMMITTEE MEMBERS NEEDED:
BUSINESS ORGANIZATION
BONA-FIDE TAXPAYER ORGANIZATION**

Measure G
Building Facilities for Tomorrow's Leaders.

**FOR MORE INFORMATION
CALL (562) 868-9014 OR
VISIT THE LINK IN OUR BIO**

**MAKE A DIFFERENCE IN THE
NORWALK-LA MIRADA
COMMUNITY!**

NOTICE OF VACANCY

The Norwalk-La Mirada Unified School District is accepting applications from residents within the District to fill a Business and Bona-Fide Tax Payer Organization vacancy on the Measure G and S Citizens' Oversight Committee.

For an application please see the following attachments below.

Applications are due to the
Facilities Planning & Construction Department
Located at 15711 Pioneer Blvd. Bldg G, Norwalk CA 90650

If you have any questions, please contact the
Facilities Planning & Construction Department
at (562) 868-9014.

