

# Glen Cove City School District



2022 Bond Referendum / Construction Update

05/07/24



# Glen Cove City School District 2022 Bond Referendum

## CONSTRUCTION UPDATE

### Athletic Field Construction

- Track Resurfacing scheduled for June.
- Punch list ongoing.



# Glen Cove City School District 2022 Bond Referendum



## CONSTRUCTION UPDATE

### Tennis / Handball Court Construction

- Punch list ongoing.



# Glen Cove City School District

## CRRSA and ARP Stimulus Grants Capital Reserve Funds

### CONSTRUCTION UPDATE

Deasy Elementary School:

- Underground Electrical piping ongoing.
- Masonry to commence.
- Concrete for landing and steps completed.



# Glen Cove City School District



## CONSTRUCTION UPDATE

Landing Elementary School – Classroom Addition

- Masonry ongoing.

# Glen Cove City School District 2022 Bond Referendum



## CONSTRUCTION UPDATE

High School locker replacement

- Punchlist ongoing.
- Lockers are operational.

# Glen Cove City School District

## CONSTRUCTION UPDATE

### District Wide Door Replacement

- High School, Finley, Connelly interior doors completed.
- Gribbin ES ongoing.



# Glen Cove City School District

## CONSTRUCTION UPDATE Bond Update – Phase I



**Classroom & Office Doors & Locks District wide  
Exterior Door Replacements**

**High School Main Field**

**High School Lockers  
High School PA  
System**

**Tennis Court Replacement  
Tennis Court Parking lot, Curb, Walkway Replacement  
Handball Court Reconstruction**



# Glen Cove City School District

## CONSTRUCTION UPDATE Bond Update – Phase II



### Summer 2024

High School – Science Labs  
High School – Cafeteria and Kitchen  
High School – Bathrooms  
Courtyard Curtain Wall Replacement

### Summer 2025

High School – HVAC  
Incoming Electrical Service