

Facilities Report – November 2019

Nathan Alley, Board Member; Lori Woods, Lincoln Operations Director

- The facilities committee has not met during the 2019-'20 school year. The committee will hold a Jeffco 5B reporting meeting in January.
- Jeffco 5B bids are due in February. Lincoln Academy will be pursuing bids in earnest for phase 1 and phase 2 projects in order to meet this deadline.
 - Phase 1: Traffic and playground safety, bleachers replacement, various flooring replacements, gym floor repair
 - Phase 2: HVAC and electrical repairs, windows as needed, exterior lighting, interior lighting (retrofit to LED)
 - It has become apparent that 5B funds will not be able to cover the cost of adding security cameras and installing a school-wide PA system. This is an important upgrade and should be on the forefront of the board's discussion of future capital improvements.
- Final fire alarm systems will be fully complete this month
- The Sonheim spring has been repaired and completed.
- The City of Arvada will be hosting a neighborhood and community open house meeting at Lincoln Academy, in the Student Center on November 21, 5:30-7:30pm. This meeting is in regard to the West 72nd avenue road widening project.

Facilities Committee Members: Nathan Alley, Lori Woods, Jeanne Coyle, Larry Niemiec, Janelle Johnson, Jim Fries, Mark Miller, Jason Wennon, Jeff Adams, Micah Gilbreath, Doug Neely.