



ADDENDUM NO. 1

LIST OF SCHEDULES

The following schedule summarizes the major activity dates (Dates are approximate and actual start dates are subject to change):

a. Bid Dates

1. Advertise to Bid (first) June 29, 2024
2. Advertise to Bid (second) July 6, 2024
3. Pre-Bid Conference/walk Tuesday, July 16, 2024 at 11:00 A.M.
4. RFI Due Tuesday, July 23, 2024, by 1:00 P.M.
5. Addendum (last) Thursday, July 25, 2024, by 1:00 P.M.
6. Bids Due Tuesday, July 30, 2024 1:00 P.M.
7. Board Award Tuesday, August 6, 2024

b. Contracts

1. Bond Preparation August 6 - 13, 2024
2. Contract Execution August 14, 2024

c. Pre-Construction Activities

1. Start Date August 16, 2024
2. Submittals and Approvals August 16, 2024 – September 6, 2024
3. Materials Ordering/Stockpiling August 2024 – November 2024
4. School Concludes for Fall break September 30, 2024

d. Construction

1. Date of facility availability September 27, 2024
2. Begin turning over spaces to District October 11, 2024

e. Occupancy: The Contractor will turn the grounds over for occupancy as follows:

1. Occupancy - Students October 11, 2024

f. Completion/Close-out

1. Substantial Completion Date October 11, 2024
2. Complete Minor Finish Work October 18, 2024
3. Complete Punch List Work October 25, 2024
4. Closeout/Completion November 1, 2024

END OF DOCUMENT

