

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2024




Bluffton High School Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation Project ID: 51925398-3

Current Phase: Construction Phase %: 85% Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum

Athletics

Design Services (BLHS)

Safety/Security

Technology /Infrastructure

Utilities for Athletic Projects

Project Details: Scope of work includes Technology/Infrastructure improvements to the server rooms.

Monthly Progress: Construction in progress. Pending staff changes prior to staff training for technology.