## MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2024



## **Broad River Elementary School**

## Facilities Update by Project Cont.

| Playground Renovation   |  |         |                       |           | Project II | D: 519253 | 40-3  |
|---|--|---------|-----------------------|-----------|------------|-----------|-------|
| Current Phase: Complete   | Phase 9                                | %: 100% | Delivery              | Method: ( | CMAR       |           |       |
| Design Firm: PlayWorld  |  | Contr   | Contractor: PlayWorld |           |            |           |       |
| 0 10 20   | 30 40                                  | 50      | 60                    | 70        | 80         | 00        | 100%  |
| Construction Start: Q1 2021   | 30 40<br>Construction End:             | 0       | 00                    | 70        | 80         | 90        | 10070 |
| Architect Selection Des   | sign/Permitting                        | Project | Bid                   | Constru   | uction     | Close     | out   |
| Scope:2019 Bond ReferendumPlaygroundsProject Details: Scope of work includes new playground<br>equipment and surface areas. |  |         |                       |           |            |           | nd    |
|   | Monthly Progress: Project is complete. |         |                       |           |            |           |       |